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ASI Awarded States 

Digital States:
Minnesota
Iowa 



ADS80 Digital Sensor

 Team Resources:
 Aircraft: 5

 ADS Series Digital Sensors: 5

 Used 2010 Season
 Aircraft: 3

 ADS Series Digital Sensors: 3

60% of Flight Resources Utilized  



IOWA: Acquisition

 Digital – 4 band
 4239 DOQQ’s

 99 CCM’s

 Official season
 July 1 – Sept. 15

 First flight: July 17

 Last flight: Sept. 20

 1 extension thru Sept. 30  
(flooding/wet season)

 93.56% of DOQQ’s captured 
by end of regular season Captured during regular flight season

Captured during flight extension

•ASI Acquisition 85.14% and Sub-Contractors Acquisition 14.86%



Flooding:  Lake Delhi (dam breached)

July 24, 2010



Flooding:  Ames, Iowa

August 11, 2010

Jack Trice Stadium



Iowa Check Points



Iowa:  Accuracy Results

Average:  2.72m
RMSE*:  1.65m

*RMSE = square root of Average

1.65

-1.65
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IOWA: Final Deliveries
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Delivery Dates

100% of 

contract was 

completed and 

delivered 

ahead of 

schedule. 

Oct. 30, 2010
Deadline



Minnesota: Acquisition

 Digital – 4 band
 6791 DOQQs

 87 CCMs

 Official season
 June 1 – Aug. 31

 Last flight: Sept. 18

 2 extensions thru Sept. 30 
(wet season)

 82.02% of DOQQs 
captured by end of regular 
season

•ASI Acquisition 88.8% and Sub-Contractors Acquisition 11.2%

Captured during regular flight season
Captured during flight extensions



Minnesota’s wet season
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Rainfall in Minnesota 2010 

Series1

Series2

Above average 
rainfall during 
August. 

This unusually wet 
season caused 
delays in 
acquisition.



Minnesota Check Points



Minnesota:  Accuracy Results

Average:  2.56m
RMSE*:  1.50m

*RMSE = square root of Average
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-1.50
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Minnesota: Final Deliveries
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Oct. 30, 2010
Deadline

100% of 

contract was 

completed and 

delivered 

ahead of 

schedule. 



Lessons Learned

 Flooding/wet season in Iowa  and Minnesota caused  
delays.

 Updating of Digital Database caused some initial 
issues, but they were easily corrected early on.

 All production work was completed in house, 
improving QA/QC and deliveries.  Capacity to handle 
additional states.

 MOA in Arrowhead, MN



ASI Has A New Home

6315 Chancellor Drive


